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	TIF
	Owner
	Description/Issues
	Status
	Target Completion date/Comments

	1
	Doug Kwong
(Bell)
	Transiting Arrangements

· Circuit Switched

· Signaling
	Phase 1 – closed
NPRE118d

Phase 2 – on hold
	no consensus – status report issued on Nov 3/98

It was agreed not to proceed with this activity pending outcome of Network of Network activities

	2
	George Turner
(AT&T)
	Selection of Point of Interconnection

· POIs

· SPOIs (Signaling)

· Facility Build Principles & Process

· Facility Build Principles – Default Technology (fibre)
	Ongoing


CLECs to disclose POI and SPOI locations

Closed – NPRE007


Closed



	Commission approved April 6/98


Commission Letter Decision April 6/98

At the July 24/01 meeting, NTWG members agreed to close this TIF.  Guy Robert to write final report.

October 15, 2002
TIF renumbered as NTTF012.

	3
	Henry Yabar
(AT&T)
	· Routing of 800/888 traffic


· Direct Access to Stentor 8XX database and single all carrier CI database
	Closed


Closed


	Commission Letter Decision April 6/98

no contribution to-date

Commission's April 6/98 Letter Decision requests NP SWG to investigate a single all carrier CI database

	4
	Gerry Fikis
(Bell)
	Network Information Data
	Closed

(NTRE003 - part 1)
	Consensus achieved April 20/99

Steering Committee approved consensus report May 7/99 - 

Commission approved Sep 8/99

	5
	Doug Kwong
(Bell)
	Forecast Data
	Closed

(NTRE003 - part 2)
	Consensus achieved April 20/99

Steering Committee approved consensus report May 7/99.

Commission approved Sep 8/99

TIF re-opened on May/2001 as NTTF009.
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